
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:32 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 894 Date: 07-Aug-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 429

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.

- Checked on the progress of the SFOBB LIDAR Scan (Erskine Project) stationary scanning on YBI. The
outer baselines are approximately 1/2 way complete as Eric Vance has joined the crew of Robert Dolan,
and Paul Rogers. It appears the main check on control for the scans done will be in the vertical direction
close to the YBI tunnel.

Set two targets for the mobile scan with District 4 surveyors Ariel Austria and Peter Unruh. Sent Khin
Voong an email regarding the targets placed for his blessing. Also gathered additional material for the
mobile scan today such as 3M reflective tape, cones, etc.

- Completed processing the summary report of the light pole plumb survey done yesterday. Sent the email
out to pertinent Caltrans personnel. Went to look at the base plates for light poles 1032-1 and 2032-1 with
Bill Shed and Bill O'Sullivan. Measurements were taken in all for principal directions with different
thickness. It appears that the shims were improperly installed in the wrong direction pushing the poles out
of plumb tolerance.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH CHRISTOPHER RAYNEOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD TAYLOROperator 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM ZACURY SLIGERIronworker 8.00 2.00 0.00 10.00

APP NICOLE ZBYCZIKSurveyor 2.00 0.00 0.00 2.00

APP CLINTON MONTGOMERYOperator 8.00 2.00 0.00 10.00

FOR GENE PRATTMechanic 4.00 0.00 0.00 4.00
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JNM JOE HERNANDEZMechanic 4.00 0.00 0.00 4.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

THOMAS FINNEGAN 2.00 0.50 0.00 2.50

APP BRANDON LUBARSKYSurveyor 2.00 0.00 0.00 2.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Similar as the previous days ABF ironworkers had two separate crews today working on the E2 Shear
Key retrofit work today. Jimmy Benninghov's crew did miscellaneous housekeeping activities and
continued to grind transverse Seible seismic plates prior to installation.

Once again Obra Paulk's crew of ironworkers continued to work on the E2 elevator bottom supports prior
to erecting subsequent tower sections. The Manitowoc Ringer barge was not used today instead a mobile
crane was used today for assisting this crew of ironworkers to erect the upper portions of the tower from
the W-Line OBG. ABF mechanics intermittently continued to work on the water cooling system.

001 0-FIS-ELS.327

Bid Item: 001 0-PTS-ELS.330CCO-330 Pier E2 Post Tensioning

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Ron BergenIronworker 6.00 0.00 0.00 6.00

Diary: Dispute

Work description.

- Completed final profiling of all vertical and draped tendon ducts with the assistance of Harris Salinas
Rebar ironworkers on the West side of the S2 Shear Key retrofit.

001 0-PTS-ELS.330

Attachment

ABF ironworkers erecting the E2 elevator on the West side of the cap
beam/pier.

Target for the Mobile LIDAR scanner set on the W-Line Skyway today
in preparation of the Labor Day closure.
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Crew completed the West side soffit beam of the S2 Shear Key in
preparations for placing concrete tomorrow.

Looking through the tunnel from YBI standing on a mobile scan point
to tie into the control on the SFOBB West Span.
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